

COMP2003 Group Project - First Semester 2 Team Meeting

Meeting date	11 February 2026
Format	Online team meeting
Participants:	Oluwajomiloju Samuel Fakolujo, Nathan Ignituous Kwenda, Chukwunedum Isu, Favour Eniola Gabriel - Oluwatobi

1. Attendance

Nathan Kwenda; Oluwajomiloju Samuel Fakolujo, Nathan Ignituous Kwenda, Chukwunedum Isu, Favour Eniola Gabriel - Oluwatobi

2. Meeting purpose

The principal purpose of the meeting was to coordinate the group's early project work, clarify current responsibilities, review progress on the prototype, and agree on immediate technical and organizational next steps prior to the next supervisor-facing update.

3. Summary of discussion

- The group discussed access issues affecting collaborative work within the shared design environment, especially the ability of one member to enter and edit the correct Figma workspace.
- Members clarified which interface areas each person was handling. The student dashboard and profile-related pages were mentioned explicitly, while settings and AI-related functionality were identified as another workstream.
- The group recognized that multilingual support may matter to the client but agreed that the immediate priority should be to build the user interface in English first and consider translation features later.
- The team reflected on possible future language logic, including use of device language or country selection as an initial default while still allowing English as an option.
- The current week was designated for finalizing the Figma prototype, after which attention would move towards coding the interface itself.
- The group intended to show the completed or near-completed prototype, and possibly some initial code, at the next Monday meeting.
- Firebase was proposed as the preferred solution for authentication and data storage because it appeared suitable for a free student project and flexible enough to store user progress.
- A shared group email/account was suggested so that common project infrastructure would not depend on one member's personal account.
- The team reviewed project management practices and emphasized that tasks on the project board should be clearly attributable to individuals.

- GitHub workflow was briefly discussed, including the need for members to create and use their own branches before development proceeds further.

4. Decisions and agreed positions

Area	Agreed position / outcome
Prototype work	The team will complete and refine the Figma prototype before shifting primary effort to implementation.
Language handling	English will be used for the initial interface build; multilingual functionality will be explored later.
Technical stack	Firebase is the leading candidate for authentication and for storing user-related data and progress.
Shared resources	A shared group email/account should be created for common project services rather than using one person's personal account.
Task tracking	The project board should show clearly separated, individually attributable tasks.
Version control	Each member should create and work from an individual GitHub branch.

5. Action items

No.	Action	Responsible person(s)	Target timeframe
1	Resolve remaining access issues and ensure all relevant members can use the correct shared Figma workspace.	Whole team	Immediate
2	Finalize wireframes/prototype screens for the agreed sections of the application.	Whole team	This week
3	Prepare to show the completed prototype, and possibly initial code, at the next Monday meeting.	Whole team	Before next meeting
4	Create a shared project email/account for common technical services.	Oluwajomiloju	As soon as possible

5	Set up or confirm Firebase for authentication and project data storage.	Nathan	During implementation start
6	Update the project board so that tasks are separated by person and visibly attributable.	All members	Immediate
7	Create individual GitHub branches before substantive coding begins.	All members	Immediate

6. Forward plan

The meeting established a clear short-term sequence for the project. First, the prototype must be completed to a standard suitable for presentation. Second, the team intends to begin coding the user interface once that prototype has been agreed. Third, supporting infrastructure such as Firebase configuration, GitHub branching, and clearer task allocation will be set up in parallel so that development work can proceed in an organized manner.

7. Concluding evaluation

Overall, the meeting was productive in that it moved the group from a relatively informal discussion of ideas towards a more concrete plan of action. Although some time was spent resolving access and coordination issues, the conversation still resulted in identifiable decisions about the prototype, language approach, backend tooling, project management, and preparation for the next progress meeting. In academic project terms, the meeting helped transform exploratory discussion into an actionable development plan.

Appendix: concise minute-style record

- Focus: prototype completion, role clarification, technical planning, and preparation for the next review.
- Prototype: To be finalized this week.
- Implementation: UI coding to start after prototype review.
- Languages: English first; translation later.
- Backend: Firebase proposed.
- Organization: use individual board tasks and GitHub branches.