

COMP2003 Group Project – Second Semester 2 Team Meeting

Date	18 February 2026
Format	Online Meeting
Participants	Oluwajomiloju Samuel Fakolujo; Nathan Ignituous Kwenda; Chukwunedum Isu; Favour Eniola Gabriel – Oluwatobi

1. Overview

The meeting focused on the team's current stage of project development, with particular attention given to system setup, interface implementation, and the prioritisation of core features ahead of the next sprint milestone.

All participants contributed to the discussion and demonstrated a shared understanding of the project's immediate requirements. The discussion reflected a practical approach to coordinating technical tasks while maintaining momentum towards the forthcoming submission checkpoints.

2. Key Discussion Points

- The group reviewed the technical setup required for the development environment, including the installation of the necessary extension and the remaining configuration steps needed to support individual local setup.
- Progress on the mobile application structure was discussed, including the home section, lessons area, practice area, profile section, and settings. This confirmed the basic navigational architecture that would underpin subsequent implementation work.
- An update was provided on backend configuration, especially the expansion of Firebase integration so that the application could support both Android and iOS devices. This was recognised as an important step in improving compatibility and testing across platforms.
- The team considered the dashboard and bottom navigation as immediate development priorities. Establishing these interface components was seen as beneficial because it would provide a clearer structure for the next phase of coding.
- The discussion also acknowledged the need to prepare tangible progress for the forthcoming sprint review. Participants agreed that demonstrating a functional interface and coherent system structure was more urgent than attempting to complete the artificial intelligence components at this stage.

3. Decisions Agreed

- The team agreed to complete the remaining setup tasks as a matter of priority, including finalising the shared working environment.
- The application's user interface and navigation framework would be prioritised before deeper work on artificial intelligence features.

- Firebase configuration for both Android and iOS would continue so that development and testing could proceed consistently across devices.
- Immediate effort would be directed towards producing a functional and demonstrable build in time for the next sprint-related milestone.

4. Actions and Responsibilities

Action	Lead / Contributors	Intended Outcome
Complete remaining development environment setup and verify the required extension/process.	Nathan Ignituous Kwenda with support from the full team	A stable shared setup for continued coding and testing.
Continue implementation of dashboard and bottom navigation elements.	All participants	A working interface structure for the application.
Begin further coding activity once the interface framework is in place.	All participants	Improved coordination in subsequent development tasks.
Defer intensive artificial intelligence development until the base interface and core system flow are in place.	All participants	Better use of time and clearer project progression before advanced feature work.

5. Outcome

The meeting concluded with a clear sense of direction. The group recognised that meaningful progress had already been made and reaffirmed that the project remained achievable with focused and coordinated effort.

By the end of the discussion, the team had established a practical short-term plan centred on completing the interface, stabilising the technical setup, and preparing evidence of progress for the next sprint checkpoint.